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● Possible timeline
 Budget Scrubbing

o LAr + Tile: Oct 22-23, 2015 – Columbia
o ITK: Nov 5-6, 2015 – LBNL
o TDAQ + Muons: Nov 23-24, 2015 – BNL
o 2nd Iteration: early-Dec, 2015

 DOE CD-0: end-Dec, 2015
o DOE prepares document with input from us – no physical meeting

 BNL CDR Director's Review: Jan 7-8, 2016 (?)
o include some outside reviewers
o talks from each L2 manager

 NSF CDR: end-Jan/early-Feb, 2016
o similar to yearly Operations review: 2 days ATLAS / 2 days CMS ???
o will probably require talks from each L2 manager ???
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● Goals
 Defined US scope with clear DOE/NSF split
 Meet total guidances: $145M (DOE), ~$75M (NSF), 45M CHF (CORE)

o probably will need to include a range around these
 Spending profile for both DOE and NSF approaching guidances

o identify needs by category: DOE/NSF R&D, DOE OPC, NSF Supplement

● Process
 Clarify guidance

o target totals by sub-system, total profiles by category + sub-system targets
 L2 managers prioritize requests to meet targets ==> new budgets

o document budget estimation method
o include a “baseline” +/- ??% range (added/removed scope)

 Discuss new budgets/prioritizations in scrubbing meetings
o Srini & Mike will distribute a detailed charge for these meetings soon
o develop our “story”

 “Freeze” budget for CD-0 and CDR
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